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CONGLETON LINK ROAD – PROGRESS UPDATE 

Progress March to August 2016 

The planning application for Congleton Link Road was taken to the Council’s Strategic Planning Board 

on 15 June 2016.  This was approved subject to conditions and referral to the Secretary of State for 

Communities and Local Government.  The Secretary of State subsequently advised that he was 

content that the application should be determined by the local planning authority.  The Decision 

Notice, with conditions was issued on 28 July 2016.   

Two papers were taken to Cabinet on 16 June 2016.  

 Approval was given to proceed with the Compulsory Purchase Order and Side Roads Order 

 Approval was given to negotiate and enter into agreements and undertakings with the owners 

of any interest in the CPO. 

 The funding strategy was outlined and Approval in Principle given to Underwrite the Costs of 

Delivering the Scheme. 

The Council’s designer, Jacobs has prepared the necessary plans and schedules for the Compulsory 

Purchase Order and Side Roads Order and the supporting Statement of Reasons.  The Council has 

also appointed legal advisors to assist the Council in preparing these orders. 

We have continued to meet with landowners; in some cases this has included discussions on whether 

the Council could obtain land by agreement. 

Work has continued on developing the business case for the scheme for which we have been in 

regular contact with the Department for Transport which is the main funder of the scheme. 

Following a request by the Department for Transport, Jacobs is undertaking a revised traffic 

assessment.  This will take account of the new anticipated year of opening (2020) and Variable 

Demand Modelling – this is the latest technique required by the Department of Transport that takes 

account of drivers changing how and when they travel according to traffic conditions. 

We have continued to hold meetings and discussions to determine the process for appointing a 

contractor to build the road.  This is likely to be a Design and Build contract with tenders being invited 

in 2017.  

We have started to look at proposals for traffic calming measures for Padgbury Lane and on the A536 

in Eaton. 

We have identified the timescales and work necessary to obtain the relevant European Protected 

Species. 

Planned work for September/October 2016. 

It is proposed to publish the CPO and SRO in October 2016.  Exhibitions will be held shortly after 

publication locally to explain the process. 

Work will continue on preparation of the business case. 

Further work will be carried out in developing the traffic calming measures required for Padgbury Lane 

and on the A536 in Eaton. 

We will prepare proposals to be taken to the Council’s Cabinet for approval of the procurement 

method. 
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