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RSPB COMMITTEE NOTES 

Date – 23rd January 2020 @ 10.00 – 12.15 pm  @ 25 Chelford Road, 
Somerford  

Present - Cllr G Bell (GB), Mrs H Brough (HB), Ms A Froggatt (AF), Julie Mason 
Clerk (JM).  

Apologies – Cllr P Crompton,   Mr C Pringle RSPB (CP) 

Agenda item  To action 
Transfer of the land to the 
PC from RSPB.  

The transfer of the site was 
now completed, and the land 
was finally in the ownership 
of the PC. 
The documents had been 
received electronically the 
PC were just awaiting the 
land transfer deeds.  
It was noted the £75,000 had 
also been transferred to the 
PC .  
 

 
 
 
 
 

Tenders for works  There was a PC meeting 
scheduled for 27th Jan to 
appoint the contractor.  
The agenda had been 
circulated and the tenders to 
date.  
Hopefully the contractor 
would be appointed by the 
end of the month and works 
would commence in 
Feb/March depending on the 
weather.  
GB had found a water trough 
on site and it was agreed HB 
would check if there was 
running water available.  
Bellway were unable to 
support the PC at this stage 
as it seemed their detailed 
application was due to 
turned down by CE planning.  
GRAHAM were completing 
the fencing as a gesture of 
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goodwill to the PC along the 
track/ PROW.  
The two remaining tenders 
for the pathways and 
excavation of the site were 
discussed in detail from; 

• James Ashbrook Ltd 
• Equator 

  
The tenders for the planting 
were reviewed again and it 
was agreed AF would go 
back to Jacques and ask 
them to requote for the 
planting of the site 
 support with this cost.  
The wildlife flower meadow 
was discussed and that it 
would be preferable to 
commence the groundworks 
this year in order to prepare 
the soil.  
AF would circulate an email 
conversation she had 
engaged in with the 
specialist.  
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Funding   There had been funds 
received from William Deans 
Trust of £2,000.00 and 
further submissions had 
been made to FCC 
Communities and the 
Inclosure Trust.  
 GB was inquiring with Plant 
Life and AF was applying to 
Woodland Trust. The 
number of trees was 
discussed in relation to the 
site and suitable positions.  
HB requested the Clerk made 
a meeting with a member 
from the William Dean Trust 
to discuss the trees and the 
orchard.  
It was agreed the team 
should also engage with 
Congleton Sustainability 
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Group. 

Information to the press  It was agreed the Clerk 
would organise an article to 
be placed in the Congleton 
Chronicle to update the 
public on progress. 
The team referred to the 
public comments from the 
public consultation  

 
 
 
 
 
 
 
 

Next meeting dates   TBC   Venue 25 Chelford Road   
 

 


